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Construction Activities 
 
Decker Island 
 

•  The top few feet of Decker Island is being excavated and transported to Bradford.  
Contractor is adding water to the material at Bradford to aid in compaction. 

•  Contractor is able to load material onto barge in approximately 5-6 hours. 
•  The material barge has a draft of approximately 12 feet thus is limited to high 

tides to push the barge to the Bradford via Three Mile Slough. 
 
Bradford Island 
 

•  Contractor has off-loaded 5 barges to date.  Each barge has a capacity of 
approximately 3000 cy of material. 

•  Contractor has completed placing material at the levee toe from approximately 
Sta. 152+00 to 158+00. 

•  Contractor is able to off-load material in approximately 8 hours. 
•  Contractor continues to ramp up off-loading operations.  At present, the 

contractor is off loading one barge a day.  Contractor anticipates ramping up 
operations to off load two barges every other day 

 
Jersey Island 
 

•  No construction activities planned until mid November. 
 
Van Sickle Island 
 

•  No construction activities planned until spring 2004. 
 

 


